

## **Spire Replacement Project – Phases 1-4**

**All work will be done by Southeast Connections (SEC).**

### **Mt Brook Phase-1: January 15, 2018- April 27, 2018**

**Montevallo Rd at Canterbury Rd down to and including Clubview Dr, Carriage Place, Downing Place (See map)**

- Start on Mountain Brook Phase 1 (8:30 am – 4:00 pm for work on Montevallo Rd)
- Montevallo Rd should take approximately 6 to 8 weeks to finish boring in main and services.
- There will possibly be a need for Saturday work.
- Phase 1 should be completed by the middle of April if everything goes as planned.

### **Mt Brook Phase-2: April 16, 2018- July 10, 2018**

**Cahaba Rd at Culver Rd and Montevallo Rd, Village Circle, Petticoat Lane, Chester Rd (See map)**

- Door hangers for phase-2 will be put out a few days prior to the start along with automated call.
- Chester Rd is mostly residential and can be worked during the daytime.
- In the commercial areas, night time work will probably start around 6 or 7 PM and end around 6 or 7 AM.
- This phase will start closer to the completion of Phase 1, so crews are not so spread out and working in too many different areas.
- Parking lanes and parking spots should not be blocked during the day. Crews will use plates instead.
- All roads and parking spaces will be available in the morning for shoppers and village employees.
- Monday night could be the best time to work since some restaurants will be closed.

### **Mt Brook Phase-3: June 4, 2018- August 31, 2018**

**Canterbury Rd at Culver Rd down to and including Watkins Rd (See map)**


- Work this phase beginning June 1<sup>st</sup> after school is out for the summer.
- Door hangers for phase-3 will be put out a few days prior to the start along with automated call.

**Mt Brook Phase-4: March 17, 2018- July 23, 2018**


**Overhill Rd and Hastings Rd, Guilford Rd, Southwood Rd (See map)**

- This project will possibly be worked along with Phase 1 or 2 since this area is mostly residential.


Non-Emergency hotline, 1-800-292-4010, should be called if there are any road or lane closures. Contact Sam Gaston, City Manager, 802-3803 or Ronnie Vaughn, Public Works Director, 802-3685 with other questions.



# Mountain Brook Phase 1



# Mountain Brook Phase 2



Mountain Brook, AL

## Mountain Brook Phase 3

 Project Area

